



[Click here to exit Project Map](#)

CLICK ON PROJECT NUMBER OR TITLE
BELOW TO VIEW PROJECT DETAILS

No.	CURRENT CONSTRUCTION
①	3rd and Y Sewer Lift Station
②	Water Improvements 2005
③	Fisherman's Terminal
④	Waterfront Drive Connection Phase I
⑤	Carson Mill Site

CITY OF EUREKA
Engineering Department

CONSTRUCTION PROJECTS

Location Map
updated 1-25-06



Manhole



3rd & Y Street Sewer Lift Station/Force Main Project

\$550,000.00

In construction; estimated completion date set for end of January weather permitting - Mercer Fraser Co.

Project Manager and Inspector: Assistant Engineer Sheila Parrott 441-4350

[Click here to exit Project Map](#)

[Click here to return to Main Map](#)



Water Improvements 2005

\$540,622.00

In construction; estimated completion date set for end of January weather permitting - RAO Construction
Project Manager and Inspector: Assistant Engineer Sheila Parrott 441-4350

[Click here to exit Project Map](#)

[Click here to return to Main Map](#)



Stamped Concrete work



Fisherman's Terminal

\$5,090,000.00

In construction; estimated completion date set for January 2006

Advanced American Diving Service, Inc.

Project Manager: City Engineer Brent Siemer 441-4194

Project Inspector: SHN Consulting Engineers & Geologists, Inc.

[Click here to exit Project Map](#)

[Click here to return to Main Map](#)



Waterfront Drive Connection Phase 1

\$778,844.00

In construction; estimated completion date set for end of February 2006

Mercer Fraser Co.

Project Manager: Deputy City Engineer Kurt Gierlich 441-4183

Project Inspector: Temporary Public Works On-site Inspector Guy Hooper

[Click here to exit Project Map](#)

[Click here to return to Main Map](#)



Carson Mill Site Mitigation

\$232,530.00

In Construction; estimated completion date set for end of February 2006

Project Manager: Deputy City Engineer Kurt Gierlich 441-4183

Project Inspector: SHN Consulting Engineers

[Click here to exit Project Map](#)

[Click here to return to Main Map](#)